

ID	Task Name	October 20	November	December	January 20
1	<b>Project Development</b>				
2	<b>Origination</b>				
3	Someone has an idea and proposes a project that can help to achieve the objectives of a programme				
4	The idea is debated in the organization, consensus is sought for about the need for the project and the solutions envisaged				
5	Preparing the Project Business Case document				
6	<u>Project Business Case document prepared</u>				
7	Evaluation of the BC document and decision whether to assign organizational resources for developing further the project and move to the following phase of project initiation.				
8	<u>Decision document</u>				
9	<b>Initiation</b>				
10	The project idea is discussed with other stakeholders				
11	Decisions are taken with regard to the number, the nature and the quality of the project deliverables				
12	Preparing The Project scope document where deliverables are logically related to expected outcomes and impacts				
13	<u>Project Scope document prepared that defines the product/services that the project is meant to deliver and the changes expected as a direct consequence of the delivered project outputs</u>				
14	Evaluation of the PS document and decision whether to assign organizational resources for developing further the project and move to the following phase of detailed planning				
15	<u>Decision document</u>				
16	<b>Detailed Planning</b>				
18	<u>Project plan prepared</u>				
19	<u>Logical Framework prepared</u>				
20	<u>Budget prepared</u>				

